COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2011

ESTI MATE SUMVARY 08:42: 44
CONTI D C18285 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18285- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.5 DAYS TI VE ALLOW 10 WORK DAYS
CH PS US 34 EAST OF AKRON PERCENT TIME:  65.00 ORI G TI ME ALLON 10 WORK DAYS
PRQIECT NO STA0343- 032
CH PS US 34 EAST OF AKRON
NAVE OF ROAD: 034B
PROQJECT COUNTI ES: VASHI NGTON
CONTRACTOR:
| NTERVOUNTAI N SLURRY SEAL, | NC. PAY PER OD ENDI NG 06/ 24/ 2011 DATE TI ME STARTED 06/ 09/ 2011
585 WEST BEACH ST. DATE LET 04/ 07/ 2011 DATE WORK BEGAN
DATE AWARDED 04/ 13/ 2011 DATE TI ME STOPPED 06/ 24/ 2011
DATE CONTRACT EXECUTED 05/ 06/ 2011 DATE ACCEPTED 06/ 24/ 2011
WATSONVI LLE CA 95076 831/ 724- 1011 DATE NOTI CE TO PROCEED 06/ 09/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 720, 389. 25 PARTI Cl PATI NG $ 626, 781. 01 $ 47, 255. 17
AWARD PRQIECT AMT: $ 683, 348. 25 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 87. 01% TOTAL EARNI NGS 626, 781. 01 47,255. 17
FUNDS AVAI LABLE: $ 93, 608. 24 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 626, 781. 01 47, 255. 17
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -10, 250. 22 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 616, 530. 79 47, 255. 17
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 616, 530. 79 47, 255. 17
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 47, 255. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18285-BI D ESTI MATE RUN 07/ 05/ 2011
PRQIECT: STA0343- 032 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00034 Gravel Bag 120. 000 120. 000
LF 0. 000 0. 00
3. 50000 120. 000 420. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0015 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0020 409- 02030 *Cover Coat Material (Type |) Special 252, 733. 000 246, 037. 000
SY 0. 000 0. 00
1. 44000 246, 037. 000 354, 293. 28
0025 411-10217 Emul sified Asphalt (CRS 2P) 602. 000 450. 110
TON 0. 000 0. 00
300. 00000 450. 110 135, 033. 00
0030 626-00000 *Mobi | i zati on 1. 000 0. 864
LS 0. 136 9, 639. 92
70, 881. 73000 1. 000 70, 881. 73
0035 627-00001 *Paverent Mar ki ng Pai nt 507. 000 507. 000
GAL 0. 000 0. 00
28. 00000 507. 000 14,196. 00
0040 627-00005 *Epoxy Paverent MarKking 604. 000 0. 000
GAL 564. 000 32,712.00
58. 00000 564. 000 32,712.00
0045 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 262. 000 0. 000
SF 262. 000 3, 930. 00
15. 00000 262. 000 3, 930. 00
0050 630-00000 *Fl aggi ng 450. 000 444,500
HOUR 5. 500 68. 75
12. 50000 450. 000 5, 625. 00
0055 630-00001 *Pilot Car Qperation 120. 000 64. 000
HOUR 0. 000 0. 00

20. 00000 64. 000 1, 280. 00



CONTI D C18285 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18285-BI D ESTI MATE RUN 07/ 05/ 2011
PRQJECT: STA0343- 032 ESTI MATE NO 0002 08: 42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630-00007 *Traffic Control I|nspection 7.000 3. 000
DAY 0. 000 0. 00
75. 00000 3. 000 225. 00
0065 630-00012 *Traffic Control Managenent 7.000 5. 000
DAY 2.000 300. 00
150. 00000 7.000 1, 050. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 32. 400
EACH 3. 600 72.00
20. 00000 36. 000 720. 00
0075 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 72.000
EACH 8. 000 280. 00
35. 00000 80. 000 2, 800. 00
0080 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 140. 00
700. 00000 2.000 1, 400. 00
0085 630- 80380 *Traffic Cone 500. 000 337. 500
EACH 37. 500 112. 50
3. 00000 375. 000 1,125. 00
0090 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 3. 000
DAY 0. 000 0. 00
100. 00000 3. 000 300. 00
0091 630-85041 Mobi | e Attenuat or 1. 000 1. 000
DAY 0. 000 0. 00
540. 00000 1. 000 540. 00
0095 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18285-BI D ESTI MATE RUN 07/ 05/ 2011
PRQJECT: STA0343- 032 ESTI MATE NO 0002 08:42: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 700-70023 F/ A On-The-Job Trai nee 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700-70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0120 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 720,139.25 % 47,255.17 $ 626, 531. 01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0125 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
CAT 0400 CURRENT AMI  $ 250.00 $ 0.00$ 250. 00
PRQJIECT TOTAL CURRENT AMI  $ 720,389.25 % 47,255.17 $ 626, 781. 01



